

API Information Update:

Akshay

- Tested out Twilio and Google Calendar APIs. Will need to make an account for each API to be able to use it. Twilio API is not free. We will only be able to send a limited amount of text messages per month. However, it should be okay for our testing purposes.
- Started working on the login/register system with authentication.

Luke

- Created a document that covers Twitter and Facebook APIs. Both APIs will be good for our project. Facebook may be a little tough to utilize, so we will need to spend a little more time on it.

Cameron

- IMDB API doesn't exist, so we will need to make sure to change it to OMDB. It's the same thing. You can even specify IMDB IDs to pull straight from IMDB.
- Will need to make a developer account to use Google Maps.

Database Update:

Surya

- Created the user database that will house user account information. Akshay will now be able to use it to finish the authentication register/login system.

Sprint 2 Update:

We went through together and updated the backlog and burn-down charts to make sure we are ready for sprint 2. We assigned names to each task to make sure everyone is aware of what they are working on.

Sprint 1 Retrospective:

Sprint 1 was pretty short, but overall, it still went well. The main thing we learned is that we need to finish our tasks earlier so that we can save 1 day for review. This allows time for us to fix any mistakes and also get on the same page before we turn stuff in.